Health Services

LOS ANGELES COUNTY

Los Angeles County
Board of Supervisors

Gloria Molina
First District

Mark Ridley-Thomas
Second District

Zev Yaroslavsky
Third District

Don Knabe
Fourth District

Michael D. Antonovich
Fifth District

Mitchell H. Katz, M.D.
Director

Hal F. Yee, Jr., M.D., Ph.D.
Chief Medical Officer

Christina R. Ghaly, M.D.
Strategic Planning Deputy Director

313 N. Figueroa Street, Suite 912
Los Angeles, CA 90012

Tel: (213)240-8101
Fax: (213) 481-0503

www.dhs.lacounty.gov

To ensure access to high-quality,
patient-centered, cost-effective
health care fo Los Angeles
County residents through direct
services at DHS facilities and
through collaboration with
community and university
partners.

Cdypornth

www.dhs.lacounty.gov

May 21, 2013

TO: Supervisor Mark Ridley-Thomas, Chairman
Supervisor Gloria Molina
Supervisor Zev Yaroslavsky
Supervisor Don Knabe
Supervi ichael D. Antonovich

FROM: i

SUBJECT: NOTIFICATION OF THE DEPARTMENT OF HEALTH
SERVICES’ USE OF DELEGATED AUTHORITY TO AMEND
TWO CLINIC CAPACITY EXPANSION PROJECT
AGREEMENTS

This is to inform the Board that the Department of Health Services (DHS) will
execute amendments to Clinic Capacity Expansion Project (CCEP) Agreements
with Mission City Community Network, Inc. (Mission City) and T.H.E. Clinic, Inc.
(T.H.E Clinic), to add provisions to both CCEP Agreements to extend the
completion date of their Infrastructure Projects through June 30, 2013.

On December 18, 2012, the Board approved delegated authority to execute
amendments to the current CCEP Agreements to a) extend the term through
December 31, 2013 (Attachment I); and b) extend the completion date for
Infrastructure Projects through June 30, 2013. At that time, it was anticipated
that Mission City and T.H.E Clinic would fully expend their CCEP Infrastructure
Project funds by December 31, 2012, and therefore, both entities were not
identified in the Board letter as needing an amendment to extend the completion
date for their Infrastructure Projects.

Both Mission City and T.H.E Clinic subsequently advised DHS of unexpected
delays in the completion of their Infrastructure Projects. Consistent with the
Board's delegated authority, DHS has determined that it is appropriate to apply
the authority to these two contracts. DHS will execute amendments for Mission
City and T.H.E. Clinic to extend the completion date of their Infrastructure
Projects through June 30, 2013. There is no financial impact to make these
changes.

County Counsel has reviewed and approved the amendments as to form.

If you have any questions or require additional information please let me know.
MHK:Ib
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ATTACHMENT |

Board of Supervisors Statement Of Proceedings December 18, 2012

20.

Recommendations: Approve and authorize the Director of Health Services to
execute amendments to various Clinic Capacity Expansion Program (CCEP)
agreements, effective upon Board approval, to extend the service term through
December 31, 2013, to allow for expenditure of unexpended service funds,
estimated at $12,200,000, and expand primary and/or speciaity care services
for new patients; extend the infrastructure project completion date through
June 30, 2013 to accommodate unforeseen delays in the construction process
or project implementation; and revise the agreement to remove language that
restricts reallocating funding for primary and/or specialty care services up to
the original County maximum obligation for such services in each Fiscal Year
to ensure better utilization of the funds; also authorize the Director to roll
forward within each individual contract obligation, CCEP prior years
unexpended service funds for primary and/or specialty care services including
SPA 2, to permit expenditure within those service categories for Fiscal Year
2012-13 and the first half of Fiscal Year 2013-14; and execute amendments to
extend the funding reallocation provisions through Fiscal Year 2013-14 to
ensure better utilization of the funds. {Department of Health Services)
(12-5667)

Supervisor Ridley-Thomas made a motion to amend Recommendation
No. 3, relating to the delegation of authority to the Director of Health
Services to execute amendments to extend the Funding Reallocation
provisions through Fiscal Year 2013-14 to ensure better utilization of the
funds, to also allow for prior review and approval of funding reallocation
by the Board.

After discussion, on motion of Supervisor Ridley-Thomas, seconded by
Supervisor Yaroslavsky, this item was approved as amended.

Ayes: 5-  Supervisor Molina, Supervisor Yaroslavsky,
Supervisor Knabe, Supervisor Antonovich and
Supervisor Ridley-Thomas
Attachments: Board Leller
Motion by Supervisor Ridley-Thomas
Video
Audio
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